



## *Wastewater Utility*

*809 South State Street: Greenfield, Indiana 46140*

*wwtp@greenfieldin.org*

*Phone 317-477-4360 Fax 317-477-4361*

August 27, 2019

Mayor Chuck Fewell  
Board of Works and Public Safety  
10 South State Street  
Greenfield, IN 46140

Re: OCRA Change Order

Mayor and Board Members,

On August 20, 2019, we received a change order in regards to the placement and installation of 2 manhole structures that were included in the original specs of the project. This change order will reduce the overall project cost by \$1,704.00. Due to time constraints and trying to avoid another project extension, the Mayor approved this change so the contractor could begin the work. A copy of the executed change order has been attached for your review and submittal.

We are requesting the Board approve this change order as submitted. Please let us know if there are any questions regarding this request or if any other information is needed.

Best Regards,

Nicholas Dezelan, CHMM, ASP  
Wastewater Utility Manager

cc: Michael Fruth, Utility Director  
Dan Worl, Business Services Manager



Request for Change Order

2

Date:

August 20, 2019

Client

City of Greenfield, Indiana

Job Description

Various Manhole construction

Job Number  
126664

Project  
2018 Sanitary Sewer Rehabilitation Project

ID	Description	Quantity	Price/Rate	Amount
MH 1367	Removal of manhole - Install pipe, Tee-wye, and 45 bends for lateral reconnection Installation of new manhole approx 40' from MH 1367 Use pre-cast MH base on-site New Flattap, New casting - Granular - Asphalt Patch	1	\$ 15,290.00	\$ 15,290.00
MH 1365	Installation of manhole Use pre-cast MH on-site, New casting 4 cores for Laterals - Granular - Asphalt Patch	1	\$ 10,752.50	\$ 10,752.50
MH 1157	New Bench Wall	1	\$ 1,853.50	\$ 1,853.50
	New Manhole	-2	\$ 14,800.00	\$ (29,600.00)
	<b>Total</b>			\$ (1,704.00)

*Brad Schwerdt*

8-20-19

Proposed by contractor

Date

Accepted by owner

Date

*8-22-19*