

Mr. Chuck Fewell  
City of Greenfield  
10 S. State St.  
Greenfield, IN 46140

PROJECT: Greenfield Well House  
Well #1-3 Well House & Water Main  
Greenfield, IN  
EFI Job No. 94037-15989

CHANGE REQUEST AFFECTS:     CONTRACT PRICE     CONTRACT TIME    EXTEND CONTRACT \_\_\_\_\_ CALENDAR DAYS.

**ORIGINAL CONTRACT PRICE (LESS TAXES):** **\$148,769.00**

PROPOSED/REASON FOR CHANGES:  
Manufacture and factory install one \*1) VFD/ACL panel with bypass/filter using customer supplied VFD.

**NET CHANGE:** **Add/Deduct    \$10,536.00**

**REVISED CONTRACT PRICE (LESS TAXES):** **\$159,305.00**

Requested:  
Engineered Fluid, Inc.

Accepted:  
City of Greenfield, IN

By:   
Gina Foster, Sales Coordinator

By: \_\_\_\_\_  
Purchaser (Authorized Signature)

Date: 1/30/19

Date: \_\_\_\_\_

cc: Tim Hovda, Engineered Solutions Midwest