

CITY OF GREENFIELD

TO: RL TURNER CORPORATION
1000 WEST OAK STREET
ZIONSVILLE, IN 46077

CONTRACT CHANGE ORDER NO.: 01
DATE: 2020-12-14
PROJECT NAME: DEPOT STREET PARK
ORIGINAL CITY P.O. NO.: DEPOT STREET PARK - 1-2020

I. You are directed to make the following changes in this contract:

<u>ITEM</u>	<u>AMOUNT</u>	<u>SCHEDULED ADJUSTMENT (+) OR (-) DAYS</u>
A) SCHEDULE - ADJUSTMENT	\$0.00	(+) 28 DAYS

II. The following referenced documents further describe the changes outlined in Paragraph I, and are to be considered a part of this Change Order:

R.F.P.: n/a W.D.C.: n/a

The changes result in the following adjustment of Contract Price and Contract Time:


Contract Sum prior to this Change Order		\$ 1,952,400.00
Contract Sum will be increased/decreased by this Change Order		\$ 0.00
New Contract Sum including this Change Order		\$ 1,952,400.00
Contract Time Prior to this Change Order	<u>June 4, 2021</u>	Substantial Completion Date
	<u>July 2, 2021</u>	Final Completion Date
Net increased/ decreased resulting from this Change Order	<u>28</u>	Days
Current Contract Time including this Change Order	<u>June 30, 2021</u>	Substantial Completion Date
	<u>July 30, 2021</u>	Final Completion Date

This Change Order is for full and final settlement of all direct, indirect, impact costs and time extension incurred at any time resulting from the performance of the changed work.

The Above Changes Are
Recommended:

The Above Changes Are
Accepted:

Approved:


Alyssa Prazeau


Adam Owens

Mayor Chuck Fewell

5825 Lawton Loop E Dr.
Address

1000 W Oak St.
Address

10 S State St.
Address

Indianapolis, IN 46216
City/State/Zip

Zionsville, IN 46077
City/State/Zip

Greenfield, IN 46140
City/State/Zip

By Context Design

By RL Turner Corp.

By City of Greenfield, IN

Phone (317) 485-6900

Phone (317) 873-2712

Phone (317) 325-1329

Date 2020-12-14

Date 2020-12-14

Date 2020-12-14